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1.  Originator

Karl Bugenhagen          

2.  Log Date:

       5/6/02

3.  CCR #:
  

     02-0374

4. Rev: 5.  Tel:

301-925-0481

6. Rm #:

3018

7. Dept.

DEV

8. CCR Title: Release of WU-FTPD 2.6.2 for the DAACs

9. Originator Signature/Date

         Signature on File

10.   Class

        II

11.  Type:

CCR

12. Need Date: 05/9/02

13.  Office Manager Signature/Date

Signature on File

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
920-TDG-002,920-TDN-002,920-TDE-002, 920-TDL-002, 920-
TDP-002, 910-TDA-003, 910-TDA-023

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
PSR for  WU-FTPD 2.6.2 has completed the COTS upgrade process, including Testing and System Engineering Internal Reviews.
M&O DAAC Walkthrough and PSR reviews are in progress.

24.  Proposed Solution:  (use additional sheets if necessary)
When the DAAC Walkthrough and PSR ITP sessions are successfully completed, post the WU-FTPD 2.6.2 PSR and release the
appropriate media and/or tar files related to this COTS upgrade.

25.  Alternate Solution:  (use additional sheets if necessary)
Risk of not being able to use compression-on-download features of COTS product.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Risk of not being able to use compression-on-download features of COTS product.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
   B. Peters  5/9/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):
     G. G. Gavigan  5/9/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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